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Dear Mr. Ketellapper:

The September (2005) monthly status reports for the VB/I-70 Community Health Program are
appended. This month's report includes a standalone summary of the small grants and community
funds activities from June through September of this year. As always, please feel free to contact me
if you have any questions or would like to modify the content, format, or distribution of future
reports.

Sincerely,

Martha F. Hoff, CIH, CSP
VB/I-70 Community Health Program Administrator
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Vasquez Boulevard/1-70 Community Health Education and Outreach Plan
Community Health Program Update - September 2005

Program Area
Health Education
And
Community
Outreach

September Tasks/ Activities
Health Education

Community Health Workers
> Continued canvassing

activities.
> Attended September clinic

debriefing meetings and EPA
Working Group meeting.
Attended weekly CHW Friday
meetings.

> Provided biomonitoring
outreach for and assisted at all
September biomonitoring
clinics.

Program Development
> Awarded one CHP grant to

Beverly Lumumba, Ph.D. for
the development of a VB/l-70
focused cultural diversity
workshop.

> Scheduled cultural diversity
workshop sessions for CHW's.

> Received final CHW contracts.
> Continued development of new

outreach document on costume
jewelry with lead content.

> Began development of home
renovation CHW positions.

> Submitted contract paperwork
for three new CHW's.

> Continued City processing of
2005/2006 CA for EPA grant.

October Tasks/ Activities
Health Education

Community Health Workers
> Continue canvassing outreach.
> Attend community meetings/

events.
> Attend year-end biomonitoring

recap meeting to identify
successful outreach strategies.

> Conduct October biomonitoring
outreach and assist at final clinic
on 10/01/2005.

> Participate in VB/l-70 focused
cultural diversity workshop
sessions with Dr. Beverly
Lumumba.

Program Development
> Finalize City acceptance of

second year EPA grant.
> Evaluate small grants proposals

as received; continue to solicit
applications for small grants.

> Complete signature process for
CHW contracts.

> Complete document
development and/or revisions for
identified outreach materials.

> Assess ability to implement
CEASE's recommendations for
CHP outreach to contractors and
real estate professionals.

> Continue to identify resources to
assist with realtor, landlord, and
contractor outreach.

Future Tasks/ Activities
Health Education

Community Health Workers
> Assist in developing second year

home visit content.
> As time perm its, assist in

developing methods to reach
mothers with newborns to provide
early intervention education;
conduct focused "mini" outreach
campaign if feasible.

> Utilizing canvassing experiences,
work with a health educator to
define critical lead topics for a first
time home visit and effective
presentation of written materials.

Program Development
> Review original training content

and format to streamline training
of new CHW's.

> Schedule training for new CHW's.
> Continue to define additional

program outreach methods and
audiences (e.g. school programs,
community events, media
campaigns, etc.).

> Finalize preschool/daycare
presentation; schedule
presentations.

> Utilize folder/divider presentation
for outreach material.
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Program Area

Health Education
And
Community
Outreach

September Activities/Tasks

> Worked with Risk Management
staff and NDHC to identify
acceptable insurance language
for DEH/NDHC contract.

> Provided EPA with Small Grant
Application packets for
distribution during community
relations activities.

> Met with EPA Community
Relations to assess landlord,
realtor, and contractor outreach
opportunities.

> Submitted paperwork to hire
additional 0.5 FTE staff to
support realtor/landlord/
renovator outreach activities.

> Began development of work
activity description for new
staff.

> Begin interview process for
new staff.

Data Management/Evaluation
> Tracked all relevant field

measures.
> Continued in-house

development of database for
field data.

> Developed first draft of home
visit evaluation form.

Community Partnership
> Participated in September

biomonitoring outreach meeting
and EPA Working Group meeting.

October Tasks/Activities

Select and extend offer to new
staff member.

Data Management/Evaluation
> Continue to track field contact

metrics for evaluation of contact
rates, home visits, and access
agreements.

> Design evaluation visit protocol.
> Finalize data collection form.

Community Partnership
> Review final drafts of new outreach

document on costume jewelry.
> Initiate draft of CHP fact sheet for

inclusion in DHHA notification letters.

Future Tasks/Activities

Data Management/Evaluation
> Analyze evaluation data.

Community Partnership
> Define and develop second program

year outreach messages, methods,
audiences and materials.

> Work with Cross Community Coalition
to develop a newsletter article on CHP.
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September Tasks/Activities

Participated in Outreach
Development Group (ODG)
activities; activities included
biomonitoring outreach and the
editing of DHHA results notification
letters.
Partnered with neighborhood youth
for biomonitoring flyer distribution.

October Tasks/Activities

Continue to support community and
EPA partnership efforts in obtaining
remaining access agreements.

Future Tasks/Activities

Biomonitoring Biomonitoring Clinics
> Continued biomonitoring outreach

activities.
> Increased number of planned clinics

from four to ten for the month of
September.

Biomonitoring Clinics
> Meet with CDPHE to review 2005

biomonitoring clinics and processes.

Biomonitoring Clinics
> Conduct process improvement review

of 2005 clinics to increase efficiency
for 2006 clinics - include CDPHE,
NDHC, DEH, and CHW's.

Case
Management

Case Management
Lead
> Two confirmed elevated blood

lead levels were identified and
referred for investigation and
follow-up.

Arsenic
> See Arsenic Subcommittee

Report for related activity;
awaiting confirmatory test for
elevated hair arsenic child.

Case Management
Lead
> Schedule environmental

investigations for confirmed
elevated children..

> Manage elevated children per
DHHA case and medical
management protocols

Arsenic
> Evaluate confirmatory test

results.

Case Management
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VB/I-70 Community Health Program
September 2005 Status Report

Steering Committee Report

Steering Committee
US EPA Region VIII

DEH

ATSDR
DHHA
PEHSU
CDPHE

Community

Victor Ketellapper
Patricia Courtney
Celia VanDerLoop
Gene Hook
Jay Salas
Martha Hoff - chair
Chris Poulet
Paul Melinkovich, MD.
Mark Anderson, MD
Mishelle Macias
Jane Mitchell
Gloria Shearer

Steering Committee Tasks
1. Develop a Memorandum of Agreement (MOA) describing the roles of various agencies,

responsibilities, reporting, information flow, and general funding responsibilities, pending
review - Denver City Attorney's Office

2. Provide regular updates on program activities as required, ongoing
3. Review, approve, and coordinate planning, reporting, and activities of the program, Steering

Committee, and its subcommittees, ongoing
4. Resolve disputes that arise through the course of the program and issues that are not resolved

in subcommittees, as necessary
5. Identify, develop, and approve needed policies for effective program operation, ongoing
6. Coordinate between remedy implementation and community health program operations.

ongoing
7. Provide necessary coordination and transfer of program data, ongoing
8. Provide oversight to the planning, implementation, and evaluation of the program, ongoing
9. Review program evaluation methods and results; modify program as necessary, ongoing

September Activities and Tasks
A regular Steering Committee meeting was held on 09/28/2005. See attached meeting agenda
and notes.

October Activities and Tasks
Finalize and release program third quarter report. Begin to identify evaluation parameters for
first program year annual report. Each agency to obtain required signatures for Memorandum of
Agreement.

Future Activities and Tasks
Develop, review, and release first program year annual report.
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VB/l-70 CHP
Steering Committee Meeting Agenda and Notes

Wednesday, September 28, 2005
Agenda

1. Evaluation measures - review draft/format
2. EPA update
3. Community Health Education and Outreach

0 Community Health Workers
4. Biomonitoring - subcommittee update
5. Lead Data and Case Management - subcommittee update
6. Medical Management - subcommittee update
7. Arsenic Data and Case Management - subcommittee update
8. Medical Provider Education - subcommittee update
9. Memorandum of Agreement - distribute for signature
10. NDHC contract

In Attendance

Victor Ketellapper (EPA), Pat Courtney (EPA), Celia VanderLoop (DEH), Gene
Hook (DEH), Jay Salas (DEH), Martha Hoff (DEH), Jane Mitchell (CDPHE)

Notes

The committee reviewed the draft format of the quarterly program measures
report. After making final edits based upon committee input, Martha Hoff will
release the report in October. Martha noted that more measures will be
included in upcoming quarterly reports as measurement systems and
databases are fine tuned and/or upgraded. Martha will ask DHHA about ways
to identify project residency status in the lead database. Jane Mitchell indicated
that CDPHE clinic in-take forms could be amended to support the flagging of
individuals tested who live outside the project boundaries but spend more than
twelve hours per week within the boundaries, as well as those who do not.

Victor Ketellapper gave a brief review of the EPA's status with regard to soil
removals and exterior lead-based paint activities. Victor noted that as of
9/30/2005 all access agreements should be forwarded to the contract
construction company and URI's contract has ended.

Jay Salas gave an update on Community Health Worker activities. He
indicated that he would provide current canvassing numbers at the Working

09-28-2005 agenda and notes.doc
10/10/2005
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Group meeting on 09/29/2005. Jay stated that canvassing numbers were down
somewhat due to the amount of time spent on biomonitoring outreach and clinic
support during the June through September timeframe.

Jane provided a brief update on biomonitoring and noted that the biomonitoring
clinic scheduled for October 1st is the last clinic for the 2005 season.

As Dr. Melinkovich was unable to attend, there were no Lead Data and Case
Management Subcommittee or Medical Management Subcommittee reports.

Jane gave an update on arsenic related program activities. She stated that
there is one elevated hair arsenic test result. A confirmatory retest has been
completed, with laboratory results pending.

As Dr. Anderson was unable to attend, there was no Provider Education
Subcommittee report.

Martha distributed the Memorandum of Agreement. It is ready for signature by
all partners.

Martha stated that the DEH contract with NDHC should be finalized soon. It
was anticipated to be final in August, but several insurance-related issues had
to be resolved.

Next Meeting

Wednesday, November 23rd, Webb Building, 10th floor, Rm. 10.G.2., 12:00 pm

09-28-2005 agenda and notes.doc
10/10/2005
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VB/I-70 Community Health Program
September 2005 Status Report

Subcommittee Report

Arsenic Data and Case Management Subcommittee
US EPA Region VIII
DEH
CDPHE

Wendy O'Brien or alternate
Gene Hook
Jane Mitchell - chair

Arsenic Data and Case Management Subcommittee Tasks
1. Identify and select preferred reporting methods and format for arsenic data. [Complete]
2. Develop a quality assurance and quality control plan for arsenic data management.

[Complete]
3. Develop a secure database system to assist with arsenic data management, reporting, and

tracking. [Complete]
4. Develop acceptable case tracking protocols. [Complete]
5. Develop case coordination protocols. [In progress]
6. Identify appropriate trigger levels for case management and case coordination. [Complete]
7. Develop evaluation and reporting mechanisms, and schedule for arsenic data and case

management issues. [In progress]
8. Report to the Steering Committee on progress, status, and issues requiring resolution. [On-

going]

September Activities and Tasks
Contact was made with the family who had one child who tested high for arsenic in their hair.
The child was retested at one of the September clinics. Results of the retest are pending.

October Activities and Tasks
Review retest results and recommend appropriate case follow-up.
Mail lab result letters to all participants. Complete data entry for all participants tested at
September clinics.

Future Activities and Task
Provide requested data review and arsenic testing summary data to support recommendations to
the steering committee for changes to biomonitoring protocols for the 2006 field season.
Continue work on evaluation measures.
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VB/I-70 Community Health Program
September 2005 Status Report

Subcommittee Report

Biomonitoring Subcommittee
US EPA Region VIII
DEH
DHHA

CDPHE

Community Technical Advisor
ATSDR
DHHA
PEHSU

Wendy O'Brien or alternate
Gene Hook
Marti Potter
Linda Kauffman
Mishelle Macias - co chair, Lead
Jane Mitchell - co chair, Arsenic
Michael Kosnett, MD (CEASE)
Chris Poulet
Paul Melinkovich, MD
Mark Anderson, MD

Biomonitoring Subcommittee Tasks
1. Identify and select preferred biological media and test methods for arsenic and lead

biomonitoring. Complete
Recommend preferred methodologies for biological sample collection. Complete
Develop a quality assurance/quality control plan for biomonitoring program.
Identify and evaluate suitable laboratory protocols and assist with selection of acceptable
analytical laboratories with a demonstrated ability to meet program data quality requirements.
Complete
Develop required consent agreements to provide informed consent for community members
considering participation in biomonitoring program. Complete
Coordinate with DHHA to address HIPPA concerns with blood lead biomonitoring activities
and to provide required data confidentiality. Complete
Develop mechanisms to ensure the medical confidentiality of biomonitoring information.
Complete
Ensure that appropriate state IRB reviews are conducted, if required, and coordinate with
DHHA to determine need for COMIRB review. Complete
Interface with the community outreach and health education planning process as needed.
Complete

10. Develop evaluation and reporting mechanisms, and schedule for biomonitoring issues, as
requested by the steering committee. Ongoing

11. Report to the Steering Committee on progress, status, and issues requiring resolution.
Ongoing

5.

6.

7.

8.

9.

September Activities and Tasks
There were 12 clinics and one home testing done. From these clinics 192 children, 12 pregnant
adults, and two adults were screened for lead. Forty children were screened for urinary arsenic
and 16 were screened for arsenic in hair. Results through 9/20/05 show 2 children and 1 adult who
are elevated for lead. One child with a previous elevated hair arsenic test was retested at a
September clinic. No other elevated arsenic tests have been reported, although several test results
are still pending from the laboratory in Quebec. Home testing was provided to one family living at
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a home with a soil arsenic concentration above 400 ppm. Test results are

A breakdown of the clinics and number of children tested is attached.

Three debriefing meetings were held in September.

pending.

October Activities and Tasks
One clinic and one debriefing meeting will be held in October. No other clinics or debriefing
meetings are scheduled for October.

Subcommittee co-chairs will attend an interagency biomonitoring process review meeting at the
end of October.

Future Activities and Tasks
Continue work on evaluation measures.
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VB/l-70 Community Health Program
Biomonitoring Subcommittee Report

10/10/2005

Date

11/29/2004
12/1/2004
12/13/2004
5/24/2005

6/1/2005
6/14/2005
6/21/2005
6/28/2005
7/6/2005

7/19/2005
7/19/2005
7/20/2005
7/23/2005
8/3/2005

8/10/2005
8/17/2005
8/19/2005
8/24/2005
8/26/2005
8/27/2005
9/1/2005
9/3/2005
9/6/2005
9/7/2005

9/13/2005
9/14/2005
9/17/2005
9/20/2005
9/21/2005
9/23/2005
9/27/2005
9/28/2005
9/29/2005
10/1/2005

Neighborhood

Clayton
Cole

Swansea
Clayton

Curtis Park
Swansea

Elyria
Cole

Curtis Park
Cole

Swansea
Cole

Clayton
Curtis Park

Clayton
Swansea

Cole
Cole

Outside
Clayton
Outside

Curtis Park
Clayton

Curtis Park
Clayton

Swansea
Outside
Elyria
Cole

Cole
Elyria

Outside
Cole

Location

Barrett Elementary
Mitchell Elementary
Swansea Elementary

Family Futures
King Trimble

Swansea Rec Center
Annunciation

El Centra Tu Teatro
King Trimble

Northeast Montessori
Swansea Rec Center

Epworth Church
Mt. Calvary/Cop Shop

King Trimble
Macedonia

Swansea Rec Center
Teresa's Home
Annunciation

Manual High School
City of Nairobi Park
Manual High School

King Trimble
Family Futures
King Trimble
Macedonia

Swansea Rec Center
Blair Caldwell Library
Johnson Rec Center

St. Martin's Plaza
Home

Mitchell Elementary
El Centre Tu Teatro
Barrett Elementary

Odom Memorial Church
Totals

Number of
Families

11
3

27
13
12
1
19
3
5

22
8
3
9
10
5
11
3
12
1
12
12
12
15
4
3
9
4
13
12
1
19
5
14
7

320

Number of
Children/Lead

20
9

49
16
19
2
31
4
11
24
15
4
12
14
11
16
6

20
1

18
17
18
18
7
6
11
7
27
16
3

28
9

25
8

502

Number of
Pregnant W

1
0
0
0
1
0
1
1
1
0
1
0
1
3
0
0
0
1
0
0
1
3
1
1
0
0
1
1
3
0
1
0
0
1

24

Number of
Adults

0
0
0
0
1
0
0
0
0
0
0
1
0
0
0
0
0
0
0
1
1
1
0
0
0
0
0
0
0
0
0
0
0
0
5
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VB/I-70 Community Health Program
September 2005 Status Report

Subcommittee Report

Health Education and Community Outreach Subcommittee
US EPA Region VIII
DEH

DHHA
ATSDR
Community

Patricia Courtney - adjunct member
Jay Salas
Beverly Tafoya-Dominguez - chair
Marti Potter - adjunct member
Chris Poulet - adjunct member
Gloria Shearer, Anthony Thomas

Health Education and Community Outreach Subcommittee Tasks
1. Develop plans for outreach and program recruitment methods. Complete, with ongoing

evaluation.
2. Work with communities to identify preferred testing locations, to develop preferred program

advertisement methods, and to define recruitment strategies to help maximize program
participation. Complete, with ongoing evaluation and revision as needed.

3. Develop materials for use during education and outreach activities. Complete, with ongoing
revisions and development as identified (see #6)

4. Develop distribution plans for outreach and educational materials. Ongoing
5. Develop evaluation and reporting mechanisms for education and outreach activities and the

identification of program revisions. Ongoing, within CHP program development activities
6. Develop a plan for on-going communication and feedback from the community regarding

health education and outreach materials, as needed. Complete, with ongoing evaluation.
1. Report to the Steering Committee on progress, status, and issues requiring resolution. Ongoing

September Activities and Tasks
Developed newsletter article for Cole and Clayton. Revised outreach materials to include new
clinics. Committee members voiced approval of promotoras scheduling clinics by appointment in
their homes, or local agencies on the weekends. The members reviewed the results letters sent by
DHHA and suggested extensive changes. The group members reviewed the jewelry document,
but did not think it meets the needs of the community members, so it is being revised. The fact
sheet with blood lead testing results review was tabled, because the results are discussed in the
result letters being sent by DHHA. Community members offered to touch base with the
elementary school principals at local schools to prepare the way for a request to carry out lead
poisoning prevention sessions in area elementary schools for ECE and Kindergartners.

September Activities and Tasks
Review newly developed and/or revised materials; print for distribution by the CHW's and
program staff. Continue document modification and development as requested or as deemed
necessary. Gather data about biomonitoring results and schedule a 2005 clinic process and
outreach review and preliminary 2006 outreach strategy session in October. Contact schools set
up class room visits to carry out lead poisoning prevention curriculum.
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Future Activities and Tasks
Work with the VB/I-70 administrative staff, CHWs and biomonitoring staff to develop a master
outreach plan for next year and possibly the following year.
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VB/I-70 Community Health Program
September 2005 Status Report

Small Grants and Community Funds Report

Small Grants (August - September)

Number of Small Grants Proposals Received: 2

Number of Small Grants Awarded: 2

Cumulative Total Award Amount: $3750.00

Grant Award Project/Activity Descriptions:

0 A total of $1250.00 was awarded to the Odom Memorial Drug Bust Feeding
Ministry for the purpose of providing facilities and supplies to host a
biomonitoring clinic at the outdoor Fall Harvest Festival on 10/01/2005.

0 A total of $2500.00 was awarded to Beverly Lumumba, Ph.D. for
professional services to develop a VB/I-70 neighborhood focused cultural
diversity workshop. The workshop will incorporate the canvassing
experiences of the VB/I-70 CHP Community Health Workers as they relate to
multicultural strengths and barriers in a diverse neighborhood community.

Community Funds Report (June - September)

Total Funds Dispersed: $1916.00

Activity Descriptions:

0 A total of $720 was dispersed through Tonya Hope to Cole neighborhood
youth for the distribution of flyers prior to each of seven biomonitoring
clinics.

0 A total of $750 dollars was dispersed through the Cross Community Coalition
to youth for distribution of flyers prior to each of five clinics neighborhood
clinics.

0 A total of $306.00 was dispersed through Sandy Douglas to Cole youth for
the distribution of flyers prior to each of two biomonitoring clinics.

0 A total of $140 was dispersed to the Cole Neighborhood Organizing Alliance
to cover the printing costs of a full-page informational article on VB/I-70 lead
and arsenic issues in the Cole Neighbor to Neighbor Newsletter.
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